

# OPTICROP: SMART AGRICULTURAL PRODUCTION OPTIMIZATION ENGINE

## PROJECT SCHEDULE & MILESTONES

### 1. Implementation Milestones

The table below outlines the implementation schedule and phase breakdown for the OptiCrop project:

| Phase ID | Milestone Task                                        | Estimated Duration | Target Date   |
|----------|-------------------------------------------------------|--------------------|---------------|
| M1       | Environment setup and dependency checks.              | 1 Week             | June 10, 2026 |
| M2       | Preprocessing agricultural data and training models.  | 2 Weeks            | June 25, 2026 |
| M3       | Developing Flask routes and Integrating backend code. | 2 Weeks            | July 9, 2026  |
| M4       | Designing responsive Glassmorphic.                    | 1 Week             | July 17, 2026 |
| M5       | System testing and local server Deployment.           | 1 Week             | July 20, 2026 |

### 2.Resource Management

Work was distributed to ensure model validation is completed before UI templates are built. Git version control tracks source edits throughout development